

TASK	PROJECTED DATE
Project Kickoff Meeting	February 19, 2009
Goals & Objectives	May 2009
Develop Public Involvement Plans for Lee and Collier	May/June 2009
Public Involvement Program	April 2009 – November 2010
Model Development	June 2009 – March 2010
L RTP Workshop for Agencies and Elected Officials	June 17, 2009
Newsletter #1 – Lee and Collier	September 2009
Develop Needs Plan	March 2010 – June 2010
Workshop #1 – Lee	Spring 2010
Workshop #1 – Collier	Spring 2010
Develop Cost Feasible Plan	July 2010 – September 2010
Newsletter #2 – Lee and Collier	August 2010
Workshop #2 – Lee	October 2010
Workshop #2 – Collier	October 2010
Present Year 2035 L RTP to Lee MPO Board	November 2010
Present Year 2035 L RTP to Collier MPO Board	November 2010

